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Date: August 11, 2015 

 

Team: 

Jeff Criner 
Yellow Jacket Drilling 
 
Health and Safety: 

1. Weston team safety topics included using proper lifting techniques especially when 

handling 80 lb bags of cement during surface completions.  

 
Activities Completed: 
 

1. Yellow Jack Drilling conducted drilling rig and support truck maintenance today.  The Kit 

South property received almost 1 inch of rain overnight and completions at locations N-

15 and N-17 have been postponed until dryer conditions.   

2. EPA secured access from  for locations N-5, NKD-07, N-6, N-8, and N-9. 

3. Hathorn reinstalled the  well.   

  
Planned Activities for August 12, 2015: 
 

1. Weston and Yellow Jacket Drilling to demobilize from the site. 
2. Apply for well permit for NKD-07.   

 
Schedule: 
 

1. The next work rotation is August 18 through September 3, 2015.   Weston and Yellow 
Jacket Drilling will arrive in town August 17, 2015.  Derrick Cobb will serve as the Weston 
field geologist and team lead during this rotation. 

 

Open Items: 

1.  requested that we sample three of her other wells.  Target data – 
pending.  

2. Check with ALS Laboratories and provide a status update regarding receipt of final data 
packages.  Target date August 13. 

3. Prepare a tentative work schedule for the next rotation to allow for adequate 
landowner notification for drilling  locations and sampling Rio wells MW-35-8, 
MW-35-9, and N-3.  Target date August 13.   
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